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Abstract 
Globally, different studies and investigations in the field of new technologies and alternative building materials 
are continuously performed to decrease the cost and time of carrying out construction projects. In this research, a 
geotechnical and management investigations were conducted to evaluate (primarily) the cost of adopting 
reinforced earth retaining structures in Jordan and then to compare this technology with conventional concrete 
retaining walls. In Jordan, the reinforced earth technique is relatively performed, since 2005; however, it is still 
not popular among the construction engineering sectors. 
The methodology of this research consisted of two stages. The first stage included collecting for literature of 
previous investigations and the required information related to the above subject; whereas, the second stage 
focused on the idea of adopting reinforced earth structures for a proposed project in Jordan, then considering it as 
a case study for this research. Briefly, the study project was a proposed retaining wall that to be executed along 
one side of an existing road located at Al Fuhais City (about five kilometers from the Capital Amman). 
Accordingly, a comparison study for implementing two alternatives of retaining structures had been conducted 
for this project (i.e., reinforced earth & reinforced concrete retaining walls). The engineering evaluation of 
carrying out this project has been studied during performing a comprehensive analysis for each alternative 
considering the structural cost, labor and equipment's costs, quality and availability of the required materials, 
applicability, and the construction management. 
Considering the results of this research, it was concluded that conducting reinforced earth retaining structures in 
Jordan has more benefits considering their lower cost, less duration of execution, the availability of materials, the 
presence of workers with good experience, in addition to other several factors concerning the structure's 
durability, and serving as projects with most convenient to local environment. 
Keywords: Reinforced Earth Walls, Engineering Management, Cost Evaluation, Planning, R.C Walls. 
 
1. Introduction 
To improve the efficiency performance for construction projects, the project managers and civil engineers always 
seek to execute them within a shortest period, and with the usage of low cost and high-quality materials. 
In Jordan, to advance the construction industry, there is a need to introduce the innovative technologies and 
materials in the Jordanian construction market. To introduce these innovations, the analyses of regulations and 
requirements of the local labor market and building codes must be considered. In general, the building 
construction aspects in Jordan are regulated by the National Building Law that comprising thirty-two codes 
(MWPH, 1993). 
This research emphasized on adopting reinforced earth retaining structures in Jordan (i.e. geo-synthetic 
reinforced soil walls) through conducting comparative analyses with those known as conventional technologies 
(i.e., reinforced concrete retaining walls), then showing their benefits in the field of construction. In general, the 
study considered a presentation for several details regarding the design, total cost & duration of execution, and 
construction management practices at project's sites in Jordan. 
It is to be stated that this research had focused on the aspects of engineering project management in terms of 
evaluation the cost and duration of implementing reinforced earth technology including initial cost, material cost, 
labors & machines (equipment) costs. 
 
2. Literature Review 
Several studies had been carried out by researchers to investigate the planning and management of adopting 
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retaining earth structures (i.e., reinforced soil walls). However, some of these are summarized below: 
McGowan A. (2000) identified the various forms of geogrid reinforced earth walls and described their 
components. In this paper, the nature of the loads to be supported and the critical deformations developed were 
presented; following this, the current level of knowledge of the behavior of each structural component and of the 
overall structure was assessed, then the areas of possible future research related to these types of walls were 
suggested. In addition, the important role of construction methods was emphasized and the need to develop 
innovative techniques was identified. Finally, the total cost and environmental benefits of the use of geogrid 
reinforced earth structures were considered in this paper, and the possibility of gaining a better understanding of 
this technique was clearly identified and concluded. 
Zornberg J. (2007) studied the properties of geosynthetic reinforced soil and its advantages. He focused in this 
paper on recent advances for the reinforced soil technology, such as advances in the design for conventional and 
unconventional loadings and other advances in the material (i.e., using geogrid and geotextile). The author 
carried out an experiment to test the effect of fiber reinforcement on stress-strain behavior and shear strength. 
Out of the results of this research, it was concluded that when adding more fiber reinforcement, the peak shear 
was increased with increasing the fiber aspect ratio. In addition, the fiber reinforcement tended to restrain the 
volume dilation of the soil in drained condition. 
Nalawade R. (2008) presented a study related to the stability and cost of reinforced retaining earth techniques in 
India for conducting roads over bridge projects in India. In this research, they suggested to stabilize the soil by 
installing tensile reinforcing elements (such as steel strips in the backfill soil). In general, the authors studied the 
properties of soil and specified it, then studied the stability of soil, bearing capacity, moment and tensile forces 
that needed in the design, and presented the required designs using two alternatives namely: geogrid retaining 
walls & metallic strips retaining walls for the study projects. After that, they have studied the total cost for 1-
meter square of the bridge for each technique and make a comparison between them. However, this research 
concluded that the earth wall using geogrid material reduced the cost of carrying out the project up to 32%; 
whereas, those of metallic strips reduced the cost for about 25%. 
Maplesden P. (2016) studied the objectives for the construction project management that needed to be 
accomplished for the intended project to perform it within a specific time, logic budget, and high-quality 
performance. Accordingly, the paper concluded that these objectives are: 
• Identification for the project and its components. 
• Identification for the time, budget, and the scope for the project. 
• Establishment for a project plan and schedule. 
• Providing regular reports to improve the communication among stakeholders. 
• Delivering the specified outputs of the project to the right scope, cost, time, and quality. 
• Studying for the risk management planning. 
• Managing for project resources. 
 
3. Case Study 
As stated before, the case study of this research is a proposed retaining structure (of two alternatives) that to be 
constructed along one side of an existing road (Princess Tasneem Bint Ghazi Road, from Station 0+540 to 
Station 0+690 Left Hand Side) located at Al Fuhais City that is approximately 5km north-west of the Capital 
Amman, see Figure 1. However, at the period of conducting this research, the road was in a process of expansion 
(i.e., from one-lane two direction carriageway to double-lane two direction carriage way) where the visual 
description of the existing ground materials that covering the study site were composed of fill materials. In 
general, the soil and rock layers (existing subsurface materials) at the study site, in addition to some of their 
engineering parameters that were used in the design of both alternatives is shown in Table 1. Other data related 
to materials to be provided from out of the site (if required) is shown in Table 2. 
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Figure 1. General Site Plan for the Study Project Including the Location of the Proposed Retaining Wall 
(Provided by: Engineering Axes for Studies, 2013) 
 
Table 1. Existing Subsurface Materials and their Parameters for Earth Pressure Calculations 
Material Type Unit 
Weight, 
kN/m3 
Cohesion,  
kN/m2 
Angle of 
Internal 
Friction 
Coefficient 
of Active 
Earth 
Pressure, Ka 
Coefficient 
of Passive 
Earth 
Pressure, Kp 
Embankment Fill 14 0 14 0.61 1.64 
Buried Topsoil 18 10 21 0.47 2.12 
Marly Limestone 
(Proposed Foundation 
Layer for Walls) 
22 38 33 0.29 3.39 
   (Provided by: Engineering Axes for Studies, 2013) 
Table 2. Properties for Selected Fill and Filter Materials and their Parameters 
Material Type Unit 
Weight, 
kN/m3 
Cohesion,  
kN/m2 
Angle of 
Internal 
Friction 
Coefficient 
of Active 
Earth 
Pressure, Ka 
Coefficient 
of Passive 
Earth 
Pressure, Kp 
Selected Fill 20 10 36 0.26 3.0 
Filter Materials (Single Size) 16 0 35 0.27 3.69 
   (Provided by: Engineering Axes for Studies, 2013) 
 
4. General Design of the Proposed Alternatives 
Referring to the collected data derived from the conducted site investigation for the study area, and considering a 
retaining wall with a length of 150m, a height ranging between 2.0 and 5.7m, and the active earth pressure 
calculations, the general designs of the proposed alternatives had been accomplished using GGU Stability and 
ProKon Software. However, a general designed section for each alternative is shown in Figures 2 and 3. A 
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general profile plan for the geo-synthetic (Fortrac) reinforced soil wall (from station 0+540 to station 0+620) is 
also shown in Figure 4. 
 
 
Figure 2. The General Design of the Proposed Geo-Synthetic (Fortrac) Reinforced Soil Wall Using GGU 
Stability Software 
 
 
Figure 3. The General Design of the Proposed Reinforced Concrete Retaining Wall Using ProKon Software 
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Figure 4. A General Profile Plan for the Geo-Synthetic (Fortrac) Reinforced Soil Wall (from Station 0+540 to 
Station 0+620) 
 
5. Project Planning 
In this research, two engineering plans were suggested to carry out the intended alternatives considering that 
each of those plans will provide and connect the three components of the project namely: quality of each 
alternative, the total estimated cost, and the required time for executing the project.  
In engineering management, to develop an integrated comprehensive project plan, the project needs to be 
organized into well-defined pieces of work that can be managed and evaluated. The project manager must be 
able to develop a written work plan for each project that identifies the work needed to be done, who is going to 
accomplish it, the time of initiation, and what will the costs be. In addition, the level of details should be 
adequate to allow for all project participations to comprehend what is expected of them during each phase and 
duration of the project (PMI, 2008). 
In this research, the identification of project activities was initially identified followed by identifying the project 
plan which was derived from the collected data for different similar implemented projects in Jordan. Therefore, 
to develop the project plan for a Cantilever Reinforced Concrete Retaining Wall, the activity identification and 
the time duration was presented (in a sequential manner) in Table 3. Accordingly, the total durations of adopting 
all activities related to the reinforced concrete retaining wall for the project are found to be 65 working days. On 
the other hand, all kinds of resources that required for implementing the Reinforced Concrete Retaining Wall, 
and their costs are indicated in Table 4.  
For the Geo-Synthetic (Fortrac) Reinforced Soil Wall, the identification for the required activities and their 
estimated durations were fixed in a similar way as that mentioned in the first alternative. However, the relevant 
information was collected from data of more than one executed project in Amman, as shown in Table 5. 
Accordingly, the total durations of adopting the Geo-Synthetic (Fortrac) Reinforced Soil Wall for the study area 
are found to be 35 working days. Also, all kinds of resources required to implement the Geo-Synthetic (Fortrac) 
Reinforced Soil Wall, and their costs are indicated in Table 6. 
 
Table 3. Required Activities and Durations Related to Execute Reinforced Concrete Retaining Wall (from Station 
0+540 to Station 0+690) 
Activity 
ID Activity Name 
Activity 
Duration, 
Days 
A1000 Excavation  12 
A1010 Casting for blinding layer (using concrete mixer) 2 
A1020 Formwork for foundation (using concrete blocks and cement mortar) 4 
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Activity 
ID Activity Name 
Activity 
Duration, 
Days 
A1030 Steel reinforcement for foundation 5 
A1040 Casting concrete for foundation (using ready mix concrete) 1 
A1050 Formwork for wall 7 
A1060 Steel reinforcement for wall 10 
AI070 Casting concrete for the wall (using ready mix concrete) 4 
AI080 Removal for formwork, and curing for concrete  14 
A1090 Backfilling and compaction 6 
 
Table 4. Costs of Implementing the Reinforced Concrete Retaining Wall (from Station 0+540 to Station 0+690) 
Activity 
ID Equipment 
Equipment 
Cost, JD 
Number 
of Labors 
Labors 
Cost, 
JD 
Material 
Amount 
Material Total 
Cost, 
JD Cost, JD 
A1000 2 Rock breakers 
+ 2 Loaders and 1 
Bulldozer 
A lump sum of 15680 JD 15680 
A1010 Concrete Mixer 100 4 140 61 m3 4340 4580 
A1020 --- --- 2 250 150 m2 900 1150 
A1030 --- --- 4 560 60 tons 24000 24560 
A1040 1 Pumpcrete + 4 
Vibrators 
100 (for 
vibrators) 
2 100 330 m3 24750 
(including 
Pumpcrete 
cost) 
24850 
A1050 --- --- 4 700 1500 m2 1000 1700 
A1060 --- --- 4 2100 68 tons  27200 29300 
A1070 1 Pumpcrete + 4 
Vibrators 
100 (for 
vibrators) 
4 560 370 m3 27750 
(including 
Pumpcrete 
cost) 
28310 
A1080 --- --- 6 2100 800 m2 2500 4600 
 A1090 1 Bulldozer and 2 
Compactors  
A lump sum of 6300 JD 6300 
Total Costs 141030 
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Table 5. Required Activities and Durations Related to Execute Geo-Synthetic (Fortrac) Reinforced Soil Wall 
(from Station 0+540 to Station 0+690) 
Activity ID Activity Name Duration, Days 
AIII010 Excavation 12 
AIII011 Leveling pad for facing elements  5 
AIII012* Facing elements  9 
AIII013*  Geo-Synthetic rolling, Backfilling, and 
compaction 
9 
*Considering that these activities will be carried out simultaneously. 
 
Table 6. Costs of Implementing the Geo-Synthetic (Fortrac) Reinforced Soil Wall (from Station 0+540 to Station 
0+690) 
Activity 
ID Equipment 
Equipment 
Cost, JD Labor 
Labor 
Cost, JD 
Material 
Amount 
Material Total Cost, 
JD Cost, JD 
AIII010 
2 Rock 
breakers 
+ 2 Loaders 
and 1 
Bulldozer 
A lump sum of 15680 JD 15680 
AIII011, 
AIII012, 
and 
AIII013 
A lump sum of providing and carrying out for: 
cyclopean concrete (leveling pad), facing elements, 
Geo-Synthetic rolls, backfilling, and compaction for 
layers 
725 m2  
(for the 
Facing 
Elements) 
72500 72500 
Total Costs 88180 
 
6. Results (Comparison Between Alternatives) 
It is well known that planning is a decision-making tool aimed at comparing the final cost between projects, and 
that after calculating the project's duration and determining its total cost. 
In this research, the engineering design of the proposed alternatives considered the useful life for each to be 
approximately equal, and the engineering performance of each alternative is almost the same. In general, when 
the useful life and performance of the alternatives are equal, then the comparison between them would be 
primarily depending on the total cost of projects and their duration of construction. A summary of the total cost 
and duration of each alternative is indicated in Table 7. 
On the other hand, during the period of collecting the data required for the design and adoption of the earth 
retaining structure, it was noticed that materials needed to be used in the construction of the wall are mostly 
available in Jordan, and the workers who may carry out the different activities related to this technique are 
relatively available with good execution experience.  
It is to be noted that the local regulations for Amman municipality compel the contractor to conduct the required 
tests for any material to be used in the project through specialized laboratories before being transported to the 
site (i.e., a quality control for the construction materials); and that means the durability of the used materials will 
be controlled. If any other influences are stable in the site; the reinforced soil wall technique is regarded as 
convenient to local environment in Jordan. 
Moreover, it is to be stated that during the author's visits to several (old) conducted projects in which the earth 
retaining technique had been adopted, negligible signs of structure damages or settlements were clearly 
recognized at those projects. 
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Table 7. A Summary of the Total Cost and Duration of Executing the Proposed Alternatives 
Alternative Total Cost, JD Duration of 
Construction, Days 
Reinforced Concrete Wall 141030 65 
Geo-Synthetic (Fortrac) Reinforced Soil Wall 88180 35 
 
7. Conclusions 
Considering the results of this research, the conclusions are summarized below:  
1. Referring to the values of total costs and durations required to perform each proposed alternative, it is 
concluded that the reinforced earth retaining wall is the most suitable, applicable, and economical 
alternative. 
2. The results emphasized that conducting reinforced earth retaining structures in Jordan has several benefits 
considering the availability of durable materials, labors with good execution experience, and could be 
regarded as more convenient to local environments. 
3. Performing reinforced earth retaining structures is more practical for road projects compared to other 
building projects in Jordan, and that is because of this technique may need (relatively) wide space to be 
conducted.  
4. The reinforced earth retaining walls could be used to stabilize relatively high vertical cuts (i.e., with high 
values of active earth pressure) rather than those for the traditional reinforced concrete walls (in which the 
height of wall is limited sometimes up to 8m).  
5. According to visual inspections for several visited projects (i.e., old performed projects), this type of walls 
is characterized to be stable for a long period of time with negligible signs of structure damages. 
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